



Initial Project Planning Report

Date	10 July 2024
Team ID	740021
Project Name	Sepsis Survival Minimal Clinical Records
Maximum Marks	4 Marks

Product Backlog, Sprint Schedule, and Estimation

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement s	User story Number	User Story/Ta sk	Priority	Team member s	Sprint Start Date	Sprint End Date
Sprint-1	Data Collection and Preprocessing	SL-3	Understa nding & loading	Low	Shivani		
Sprint-1	Data Collection and Preprocessing	SL-4	Data Cleaning	High	Shivani		
Sprint-1	Data Collection and Preprocessing	SL-5	EDA	Medium	Shivani		

Sprint-4	Project Report	SL-20	Report	Medium	Sandeep	
Sprint-2	Model Development	SL-8	Training the model	Medium	Sandeep	
Sprint-2	Model Development	SL-9	Evaluatin g the model	Medium	Shravani	
Sprint-2	Model tuning and testing	SL-13	Model tuning	High	Shravani	
Sprint-2	Model tuning and testing	SL-14	Model testing	Medium	Shravani	
Sprint-3	Web integration and deployment	SL-16	Building Html template s	Low	Shankar Sai	
Sprint-3	Web integration and deployment	SL-17	Local deploym ent	Medium	Shankar Sai	

Screenshot:

Screenshot:







