## **Initial Project Planning Report**

<u>J</u>	<u> </u>
Date	07 July 2024
Team ID	740021
Project Name	SmartLender – Sepsis Survival Minimal Clinical Records
Maximum Marks	4 Marks

## Product Backlog, Sprint Schedule, and Estimation

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data Collection and Preprocessing	SL-3	Understanding & loading data	Low	Shivani	15/06/2024	17/06/2024
Sprint-1	Data Collection and Preprocessing	SL-4	Data cleaning	High	Shivani	15/06/2024	17/06/2024
Sprint-1	Data Collection and Preprocessing	SL-5	EDA	Medium	Shivani	17/06/2024	20/06/2024
Sprint-4	Project Report	SL-20	Report	Medium	Sandeep	20/06/2024	22/06/2024
Sprint-2	Model Development	SL-8	Training the model	Medium	Sandeep	22/06/2024	25/06/2024
Sprint-2	Model Development	SL-9	Evaluating the model	Medium	Shravani	25/06/2024	30/06/2024
Sprint-2	Model tuning and testing	SL-13	Model tuning	High	Shravani	30/06/2024	01/07/2024
Sprint-2	Model tuning and testing	SL-14	Model testing	Medium	Srikanth	2024/03/22	2024/03/29

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-3	Web integration and Deployment	SL-16	Building HTML templates	Low	Shankar Sai	03/07/2024	05/07/2024
Sprint-3	Web integration and Deployment	SL-17	Local deployment	Medium	Shankar Sai	07/07/2024	09/07/2024

## **Screenshot:**



